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89 Jefferson Boulevard 
Warwick, RI  02888 
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Dear Ms. Massaro: 
  

On behalf of National Grid,1 I enclose for filing with the Public Utilities Commission (PUC) in 
the above-referenced docket one original and nine copies of the Company’s Gas Business Enablement 
Program quarterly report for the fourth quarter of Rate Year 1, pursuant to Article II, Section C.12.f. of 
the Amended Settlement Agreement approved by the PUC at its August 24, 2018 Open Meeting. 

 

Thank you for your attention to this matter.  If you have any questions, please contact me at  
781-907-2153. 
      
 Very truly yours, 
 

              
  

 Celia B. O’Brien 
 
Enclosures 
 
cc: Docket 4770 Service List 

Linda George, Division 
Jonathan Schrag, Division 
John Bell, Division 
Al Mancini, Division 
Christy Hetherington, Esq. 
Leo Wold, Esq. 

                                                 
1The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
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The Narragansett Electric Company 
d/b/a National Grid 
 
 
 
 

 
 
 
 
 
 

Gas Business Enablement 
Program Quarterly Report 

 

Fourth Quarter of Rate Year 1 
 
 

 
 
 

October 30, 2019 
 
 

 
 
 
Docket No. 4770 

 
 
 

Submitted to: 
Rhode Island Public Utilities Commission 
 
 
Submitted by: 

     



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4770 
Gas Business Enablement Program Quarterly Report 

 Rate Year 1 - Fourth Quarter Ended August 31, 2019 
   

 
Table of Contents 

 
I. Introduction ......................................................................................................................... 1 

II. Overall Program Status ....................................................................................................... 2 

III. Overview of Budgets to Actual Spending .......................................................................... 5 

IV. Deferral Balance ................................................................................................................. 5 

V. Conclusion .......................................................................................................................... 6 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4770 
Gas Business Enablement Program Quarterly Report 

 Rate Year 1 - Fourth Quarter Ended August 31, 2019 
Page 1 of 6 

  
 

 

I. Introduction 
 
The Narragansett Electric Company d/b/a National Grid (the Company)1 submits its quarterly 
report on the Gas Business Enablement Program for the fourth quarter of Rate Year (RY) 12 
ended August 31, 2019 (Q4 RY1) in compliance with Article II, Section C.12.f. of the Amended 
Settlement Agreement filed in Docket No. 4770 and approved by the Rhode Island Public 
Utilities Commission (PUC or the Commission) at its Open Meeting on August 24, 2018.   
 
The Gas Business Enablement Program is a comprehensive business transformational program 
focused on strengthening and improving the performance of National Grid USA’s (National 
Grid) gas business with regard to managing assets, delivering work, and serving customers.  
Specifically, the Gas Business Enablement Program will replace a number of aged computer 
systems; support continuous improvement in gas safety performance, including the 
implementation of American Petroleum Institute (API) Recommended Practice 1173 (API 1173); 
facilitate more effective and efficient delivery of the overall work plan; and progress the 
satisfaction of evolving customer expectations.   
 
The Gas Business Enablement Program will implement the following capabilities: 
 

 an industry-standard enterprise asset and work management platform; 
 a scheduling platform to support optimized scheduling, work bundling, and routing of 

work;  
 a Geographic Information System (GIS) with accurate foundation maps and 

conversion of gas service records and sketches, available with offline mobile 
functionality;  

 a field mobility solution with base capabilities that include views of work assignment, 
electronic work packages, capture of work status and completion data, and 
capabilities to initiate work, attach pictures, and view legacy maps; 

 an enterprise asset investment planning project portfolio management platform for 
project routing and approval, with the ability to forecast costs, integrated with 
scheduling and design;  

 an Asset Risk Management tool integrated with the GIS to assess asset condition and 
perform risk ranking/prioritization for asset replacement;  

                                                 
1 The term “Company” refers to The Narragansett Electric Company’s electric and gas distribution operations on a 
collective basis.  The electric and gas operations of The Narragansett Electric Company together represent the 
entirety of the regulated operations conducted in Rhode Island by the Company.  In this report, the regulated entity 
is referred to as the Company.  Where there is a need to refer to the individual electric and gas distribution 
operations of the Company, the terms “Narragansett Electric” or “Narragansett Gas,” respectively, are used in this 
report. 

2 Rate Year 1 is the twelve-month period beginning September 1, 2018, and ending August 31, 2019. 
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 a new Customer Contact Center “front end” solution to allow order creation and 
provide visibility of field work; and 

 enhancements to existing customer platforms/portal to allow interactions between 
National Grid and the customer based on customer channel preferences to enable 
customers to have greater visibility and control of work to be completed at their 
premises.  
 

The Gas Business Enablement Program also includes a comprehensive approach to change 
management to support delivery of the anticipated benefits associated with the Program’s newly 
implemented capabilities.   
 
Gas Business Enablement Program investments are shared investments that are implemented and 
owned by National Grid USA Service Company, Inc. (Service Company) and allocated to the  
US operating companies that benefit from these shared investments, including the Company.  
Gas Business Enablement Program capital expenses are allocated to benefitting US operating 
companies in the form of an annual Service Company rent expense once the investments are  
in-service.  The Service Company rent expense includes a return on the capital investment (net of 
deferred taxes) plus booked depreciation expense.  Gas Business Enablement Program operating 
expenses are allocated to benefitting US operating companies as they are incurred. 
 
 
II. Overall Program Status 
 
The Program made good progress against the roadmap, delivering five releases in Rhode Island 
during the period of April 2018 to July 2019, including: 
 

 Portfolio Anchor (PA) 1 (formerly referred to as Program Anchor 1) April 2018:  The 
first Gas Business Enablement solution deployment with a minimum viable product 
(MVP) release of solutions for Corrosion, Instrumentation and Regulation, and Customer 
Meter Services (CMS) Collections capabilities including deployment of the enterprise 
asset management application (IBM Maximo), and the scheduling and dispatch and field 
mobility applications under Salesforce Field Service Lightning. 

 
 PA2.1 October 2018:  Enhancements to the capabilities delivered in PA1 and delivery of 

the MVP solution for resource management with the first release of the Workforce Time 
and Attendance application and the first implementation of the GIS solution. 
 

 PA2.2 December 2018:  Enhancements to the Asset Investment Planning and 
Management application (Copperleaf C55) that automate and improve workflows for 
investment decision processes and the first MVP release of the Asset Risk Modelling 
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software (Synergi Pipeline), including a standalone asset risk management solution for 
distribution integrity management (DIMP). 
 

 PA2.2.5 April 2019:  Expanded capabilities to the Asset Risk Modelling software 
(Synergi Pipeline) including risk ranking and scoring for Pressure Regulation facility 
assets (district regulator stations and custody transfer stations).   
 

 PA2.3 July 2019:  This release included new and expanded CMS solution for the Rhode 
Island business enabling gas and electric capabilities and Massachusetts electric 
businesses.  This release also included the first deployment of the Salesforce customer 
relationship management solution in the Customer Contact Center integrated with the 
legacy customer information/billing system and the Salesforce field mobile application.  
Additionally, the release included further enhancements to Instrumentation & Regulation 
and Corrosion end to end solution (i.e., Maximo, Salesforce, and GIS), including 
expanded work types, and features enhancements and expanded functionality for the 
resource management solution (i.e., Workforce).  The Asset Risk Management software 
enhancements included integration with the ESRI GIS solution to support asset risk 
ranking for distribution system assets and GIS enhancements in the ESRI and Lemur 
solutions.  The release also delivered an MVP solution for leak management accelerating 
the delivery of these capabilities to Rhode Island that originally were planned to be 
delivered in 2020.  The release delivered the above functionality to approximately 1100 
users in Rhode Island, Massachusetts and New York. 

 
Development and deployment preparations including change management and business 
readiness activities for the next major release to Niagara Mohawk Power Corporation  
(Niagara Mohawk) also continued.   
 
Overall, the Gas Business Enablement Program remains on track to deliver its scope of work 
within the estimated total Service Company costs for capital expenses and project operating 
expenses relating to the capital investment (excluding run the business costs) of $458.1 million 
plus a sanctioned contingency of $61 million through FY 2023.    
 

A. Q4 RY1 Major Activities and Program Updates 
 
During this quarter ended August 31, 2019, Gas Business Enablement’s activities have focused 
on delivery of the fourth major release in July 2019 (PA2.3) as well as the preparations for the 
fifth major release (PA3.1) to Niagara Mohawk.  Prior to the July PA2.3 release, the Company 
held a meeting with Rhode Island Division of Public Utilities and Carriers on July 12, 2019, to 
provide updates on major Gas Business Enablement Program activities including the solution 
capabilities, the user groups and populations for the coming Rhode Island release (PA2.3), as 
well as the three waves for Rhode Island to receive these capabilities.  The July PA2.3 release 
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delivered an MVP solution for leak management, the new and expanded CMS solution which 
enables both gas and electric capabilities for the Company and electric capabilities for the 
Massachusetts electric distribution operating companies, the new Salesforce customer 
relationship management solution in the Customer Contact Center, the Salesforce field mobile 
application, and further enhancements to those functionalities noted above.  For the months of 
June through August 2019, Rhode Island internal stakeholders (including Vice Presidents 
through Field Technicians and Customer Service Representatives) were actively engaged 
through several key activities including demonstrations/roadshows showcasing the new solutions 
(three sessions in total); training and upskilling sessions to prepare impacted teams and their 
supervisors (148 trainings sessions and nine supervisor-specific upskilling sessions across all 
impacted teams); union-specific engagement activities with 12431 and 310B (seven sessions 
including open forums, quarterly meetings and presentations); formal business readiness 
touchpoints (18 total, including Director and Vice President level discussions and readiness 
assessments); post go-live support and communications across all impacted stakeholders (188 
post go-live sessions and over 112 communications including pre/post go-live communications, 
enhancement updates, etc.). 
 
With the conclusion of the July release, the Program has focused on the activities and 
preparations for the PA3.1 deployment to Niagara Mohawk.  The Program made significant 
progress over the past several weeks toward preparing the solution and the business for go-live 
and improving the solution through a series of “dot releases”, a high number of work arounds 
remained.  Therefore, National Grid decided to move the PA3.1 release for Niagara Mohawk to 
early spring in 2020.  The Company plans to continue delivering small releases that include both 
solution fixes prioritized with business input and enhancements to eliminate any remaining 
defects. 
 

 PA3.1 Early Spring 2020:  Includes additional enhancements and added features 
previously delivered in Rhode Island for PA1 and PA2 along with the release of an MVP 
solution to support the leak response, investigation, and grading of leaks.  CMS and Field 
Operations employees will receive iPads; all will have access to view assets on maps 
through the GIS application.  This release is the first deployment of the solution in New 
York and to Niagara Mohawk and will impact approximately 1,700 new users across 
Rhode Island, Massachusetts, and New York. 

 
Program activities include regular engagement with the business to review and validate business 
requirements and processes through solution demos, continued efforts to advance solution design 
and development, testing the solution including user acceptance testing, mock data conversions 
to ensure accurate transfer of data between systems and data load activities, business stakeholder 
engagement including roadshows, change management and business readiness activities, and 
other deployment-related tasks. 
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B. On-Going Implementation Plans for the Company 
 

In addition to the releases and activities to strengthen program delivery described above, the 
“GBE on the Road” engagement efforts to provide managers and supervisors with the knowledge 
and techniques needed to facilitate their organization’s adoption of the Gas Business Enablement 
solution continues across all regions ahead of all trainings.   
 
The Gas Business Enablement Program continues to demonstrate its agile approach to 
development and deployment, delivering small releases that included both solution fixes 
prioritized with business input and enhancements to users serving the Rhode Island business.  
Rhode Island users will continue to benefit from the periodic deployment of enhancements to the 
Gas Business Enablement solution, either as mini-releases or concurrent with deployments in 
other jurisdictions through December 2020.  
 
 
III. Overview of Budgets to Actual Spending 
 
The Gas Business Enablement Program spend (total Service Company capital and operating 
costs) allocated to the Company for RY1 through Q4 was $15.4 million compared to a budget of 
$14.6 million.  The difference in capital costs on Attachment 1, Schedule 1 is caused primarily 
by timing of anticipated payments to the System Integrators as part of the re-planning exercise 
with the updated roadmap as filed in the Q2 RY1 report.  
 
Attachment 1, Schedule 1 provides the Gas Business Enablement Program cumulative budget 
versus actual results for RY1 through Q4.  Attachment 1, Schedule 2 provides the RY1 through 
Q4 Gas Business Enablement Program spend allocated to the Company.  
 
 
IV. Deferral Balance 
 
As of August 31, 2019, $2,200,992 has been deferred on the books of Narragansett Gas and 
$27,354 has been deferred on the books of Narragansett Electric for recovery of Gas Business 
Enablement Program costs incurred during Q1 through Q4 RY1 that exceeded the level of 
recovery allowed under the Amended Settlement Agreement.  Of the $2,200,992 deferred for 
Narragansett Gas, $(44,591) is related to Gas Business Enablement Program capital investment 
and $2,245,583 is related to incremental Gas Business Enablement Program operating expenses. 
Of the $27,354 deferred for Narragansett Electric, $(229,920) is related to Gas Business 
Enablement Program capital investment and $257,274 is related to incremental Gas Business 
Enablement Program operating expenses. 
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V. Conclusion 
 

As noted in this report for Rate Year 1 through the fourth quarter ending August 31, 2019, 
National Grid has made good progress with the five releases in Rhode Island during the period of 
April 2018 to July 2019 impacting 930 employees in Rhode Island. The Gas Business 
Enablement Program also has focused on preparations including testing, business engagement, 
and readiness activities for the next major release to Niagara Mohawk.   
 
Overall, the Gas Business Enablement Program remains on track to deliver its scope of work as 
planned and anticipates coming in within the original planned budget of $458.1 million plus a 
sanctioned contingency of $61 million.  The Program will continue to incorporate lessons 
learned into future deployments, effectively manage risks and controls, and provide timely 
updates on program status to ensure transparency and deliver long-term success. 
 



GBE - COST CENTER DESCRIPTION GBE - COST 
CENTER #

Sept'18-Aug'19 
BUDGET

Sept'18-Aug'19 
ACTUALS

Sept'18-Aug'19 
VARIANCE $

Sept'18-Aug'19 
VARIANCE % Variance Explanation

Processes & Business Requirements 4386 $75,487,777 $82,155,753 ($6,667,976) -5.15%

Represents CAPEX variance primarily driven by timing 
differences from System Integrators activities from the re-

planning exercise, which resulted in an updated roadmap as 
noted in the Company’s GBE Program second quarterly report. 

Information Services 4387 $33,048,089 $40,911,647 ($7,863,557) -6.08%

Represents CAPEX variance primarily driven by increased 
spend on legacy interfaces for the two CIS systems (CRIS and 
CSS) due to unanticipated complexities of the legacy interfaces 

when the initial estimate was developed. 

Business Design, Readiness & Deployment 4388 $13,565,696 $5,202,626 $8,363,071 6.47%

Represents CAPEX variance primarily driven by timing 
differences from System Integrators and Technical Training 
activities from the re-planning exercise, which resulted in an 
updated roadmap as noted in the Company’s GBE Program 

second quarterly report.   

Portfolio Management 4389 $7,251,149 $7,097,807 $153,342 0.12%

Represents CAPEX variance primarily driven by timing 
differences from the re-planning exercise, which resulted in an 
updated roadmap as noted in the Company’s GBE Program 

second quarterly report.

$129,352,712 $135,367,833 ($6,015,121) -4.65%

$182,604,625 $174,786,052 $7,818,573TOTAL GBE SPEND - TOTEX

TOTAL SERVICE COMPANY SPEND BY COST CENTER 
September 2018 - August 2019
GAS BUSINESS ENABLEMENT

 Q1 - Q4 RY19

TOTAL GBE - CAPEX
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GBE - COST CENTER DESCRIPTION GBE - COST 
CENTER #

Sept'18-Aug'19 
BUDGET

Sept'18-Aug'19 
ACTUALS

Sept'18-Aug'19 
VARIANCE $

Processes & Business Requirements 4386 6,540,400            7,255,942           (715,542)               

Information Services 4387 2,435,644            4,183,395           (1,747,751)            

Business Design, Readiness & Deployment 4388 999,792               383,434              616,358                

Portfolio Management 4389 534,410               523,108              11,301                  

$10,510,246 $12,345,879 ($1,835,633)

$14,635,836 $15,381,066 ($745,230)TOTAL GBE SPEND - TOTEX

THE NARRAGANSETT ELECTRIC COMPANY
ALLOCATED SPEND BY CATEGORY

September 2018 - August 2019
GAS BUSINESS ENABLEMENT

Q1 - Q4 RY19

TOTAL GBE - CAPEX

Note: Amount reflects Capital Spending for September 2018 - August 2019 only and does not reflect actual rent 
expense charged to Narragansett Electric Company through the Service Company.  Cumulative Capital Spend, once 
placed in service, will be charged as rent expense through the Service Company.  

The Narragansett Electric Company 
d/b/a National Grid 
RIPUC Docket No. 4770 
Gas Business Enablement Quarterly Report 
Rate Year 1 - Fourth Quarter Ended August 31, 2019 
Attachment 1, Schedule 2 
Page 1 of 1
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Interested Persons   
EERMC 
Marisa Desautel, Esq   
 

marisa@desautelesq.com; 401-477-0023 
 guerard@optenergy.com;  

loiter@optenergy.com; 

Bob Chatham  bchatham@vcharge-energy.com; 401-742-8264 
John DiTomasso, AARP jditomasso@aarp.org; 401-248-2655 
Frank Epps, EDP  Frank@edp-energy.com;   
Matt Davey mdavey@ssni.com;   
Jesse Reyes JReyes@brownrudnick.com;  
Nathan Phelps nathan@votesolar.org;    
Douglas W. Gablinske, TEC-RI doug@tecri.org;   
Karl Rabago krabago@law.pace.edu;  
Radina Valova, Pace Energy & Climate Ctr. rvalova@law.pace.edu;  
Marc Hanks, Sr. Mgr./GRA 
Direct Energy Services 

Marc.hanks@directenergy.com;  413-642-3575 
cwaksler@eckertseamans.com; 

Danny Musher dmusher@eastlightpartners.com ;  
Lisa Fontanella Lisa.Fontanella@spglobal.com;  
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